
Mouse River Plan PROGRESS was developed by the Souris 
River Joint Board and its’ partners to keep project stakeholders, 
constituents, and the region updated on the progress of the 
Mouse River Enhanced Flood Protection Project (MREFPP). 
The MREFPP is a basin-wide endeavor focusing on flood risk 
reduction along the Mouse River. The estimated $1 billion 
project was initiated following the devastating 2011 flood and is 
anticipated to be completed in 20 years.
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Congratulations!



P H A S E  M I - 1  C O N S T R U C T I O N  U P D AT E

SUCCESSFUL TESTING OF THE BROADWAY 
PUMP STATION

It’s been an eventful spring construction season for crews working 
on Phase MI-1 4th Avenue. Pump testing, concrete sidewalks and 
curbing, fence installation, and landscaping have kept crews busy 
during the fourth season of construction for this phase of the Mouse 
River Enhanced Flood Protection Plan (MREFPP).

One major milestone for the MREFPP was the successful testing of 
the Broadway Pump Station, a stormwater pump station at Broadway 
and Fourth Avenue NW. In June, successful tests of all seven pumps 
(4-40,000+ gpm and 3-7,000 gpm) were completed, with crews 
monitoring all operations of the equipment and the station. This 
station is the largest municipal pump station in North Dakota and can 
pump 180,000+ gallons of water per minute which would drain an 
Olympic-sized swimming pool in under five minutes. 

“The successful testing at the Broadway Pump Station is a major 
milestone in our flood protection work,” said Dan Jonasson, Minot 
Public Works Director and member of the Souris River Joint Board. 
“Testing these pumps takes an extraordinary amount of coordination 
and planning. All tests have been successful, and we are looking 
forward to finishing this portion of MI-1 4th Avenue this construction 
season.”

Crews placed new sidewalks on the east side of Broadway  to allow for 
safer access to pedestrians and easier  maintenance of sidewalks for 
the businesses along 4th Avenue NW. Landscaping work on the north 
side of the floodwall continues and will be completed this summer. 
Privacy fences were installed for homeowners along 4th Avenue NW 
this spring as well.

A portion of the Mouse River Enhanced Flood Protection Plan, 
Phase MI-1 4th Avenue, includes over 2,250 feet of floodwalls located 
between just west of Broadway and just west of Third Street NE. 
The project also includes earthen levees on both sides of where the 
Broadway Bridge connects on the north side of the river and two 
removable closure structures in the flood wall. 

The Souris River Joint Board initiated the Mouse River Enhanced 
Flood Protection Project in 2011 to provide future flood protection 
for urban and rural residents throughout the Mouse River Basin in 
North Dakota. The project has now progressed several phases through 
design and into construction.

Construction on this phase is expected to be completed in late 2021 
or early 2022.

ACTIVE PROJECT PHASES THROUGHOUT THE CITY OF MINOT



P H A S E  M I - 5  C O N S T R U C T I O N 
U P D AT E

MAPLE DIVERSION SOUTH 
UTILITY RELOCATIONS

The Phase MI-5 Northeast Tieback Levee 
is close to a 100% completed design. The 
next steps in this phase will be to schedule 
neighborhood meetings and outreach before 
construction starts. Property owner meetings 
continue this summer. 

This alignment will require the acquisition 
of several properties for the Phase MI-5 NE 
Tieback Levee. Acquisition of these properties 
is underway and being handled by the Souris 
River Joint Board and CDM Smith under the 
City NDR program. The Souris River Joint 
Board is working to acquire the properties 
east of 13th Street NE, outside of the city 
limits, while the NDR/CDM Smith team 
works with the city to acquire the properties 
west of 13th Street NE using National Disaster 
Relief funds. This phase will start on the 
east end of the Phase MI-1 Fourth Avenue 
project by 3rd Street NE and continue to the 
east and north, tying into high ground to 
the east of 13th Street NE. Major features of 
Phase MI-5 include earthen levees, arterial 
road relocation, major utility relocations of 
water and sanitary and storm sewer lines, a 
dry stormwater detention pond, floodwalls, 
a city greenway feature which includes trails, 
a stormwater pump station and relocation of 
the Railway water booster station to move it 
to the protected side of the flood protection.

Construction on the pump station included 
in this project is scheduled to kick off this 
fall. Care will be taken in the design of this 
structure to match and enhance neighborhood 
aesthetics. The Phase MI-5 Northeast Tieback 
Levee is a key north-side of the Mouse River 
phase of the Mouse River Enhanced Flood 
Protection Project. When completed and 
connected to the first four phases, it will help 
remove approximately 60 percent of Minot 
residents from the proposed FEMA floodplain 
and provide long-term flood protection.

P H A S E  M I - 4  C O N S T R U C T I O N  U P D AT E

MAPLE DIVERSION SOUTH UTILITY 
RELOCATIONS

Phase MI-4A Utility relocation in front of the larger MI-4 Maple 
Diversion project has entered year two of construction. A portion of 
Western Avenue SW and 2nd Ave SW is currently closed to traffic 
for curb and gutter work, new asphalt pavement installation, new 
underground watermain pipe, as well as, the installation of a new 
sanitary sewer lift station and associated underground piping. The 
railway crossing connecting Burdick Expressway to 4th Avenue SW 
has opened with new permanent barriers completed to comply with 
quiet zone requirements.

A detour is currently in place for work being done between City 
Hall and the Minot Public Library. City Hall remains accessible off 
6th Street SW, while Minot Public Library is accessible from the 
east along 1st Avenue SW. Although some roadways are open and 
detours are in place, the public is encouraged to use caution while 
traveling in these areas.

The work in the area is part of Phase MI-4A of the Mouse River 
Enhanced Flood Protection Project (MREFPP), which started 
construction at the end of August 2020. The purpose of MI-4A 
(Maple Diversion South Utility Relocations) is to relocate municipal 
utilities in advance of the flood protection features proposed as part 
of the Phase MI-4A Maple Diversion Project.

Construction on this phase is scheduled to be fully completed in 
2022.

ACTIVE PROJECT PHASES THROUGHOUT THE CITY OF MINOT



Construction has been completed on Phases M1-2 
and MI-3. The Souris River Joint Board, along with  
project partners, officials and dignitaries capstoned 
the completion of these extensive phases with 
a Minot Area Chamber EDC ribbon cutting on 
Satruday, June 26th, 2021.

In addition, Jack Hoeven 
Wee Links Golf Course 
fully opened in May. A 
dedication and re-opening 
ceremony was held May 
22nd, 2021.

P H A S E  M I - 2  &  M I - 3  C O N S T R U C T I O N  U P D AT E
NAPA VALLEY/FOREST ROAD Congratulations!

Phase BU-1B for the Mouse River Enhanced Flood 
Protection Project continues to make progress through 
the 2021 construction season. With the completion of the 
slurry cutoff wall in fall of 2020, the remaining earthwork 
for the new levee system has resumed. Levee construction 
is anticipated to be completed by the end of July. Site 
restoration such as topsoil placement and seeding will 
be completed following levee construction. The asphalt 
pathway atop the levee, the newly realigned Cherry Street 
and various asphalt repair locations are all schedule to be 
completed by mid-August. 

Construction of utilities is wrapping up with the final two 
sections of storm sewer on Grace Street and Willow Street 
to be completed in July. All other utilities including water 
line relocations, sanitary sewer forcemain relocations, new 
storm sewer and new storm sewer forcemains has been 
completed and are operational. 

The initial startup of the Kittelson Pump Station was 
completed in June. The storm water pump station is 
responsible for removal of storm water from the existing 
dead loops situated throughout the city. The pump station 
will also help control ground water levels now that the slurry 
cut off wall is complete and a pathway for groundwater 
seepage to the river is has been obstructed. 

Construction of Phase BU-1B is schedule to be fully 
completed by the close of the 2021 construction season. 

Phase BU-1C, the third construction contract in Burlington 
for the Mouse River Enhanced Flood Protection Project 
began in May. BU-1C will construct earthen levees from 
Colton Avenue north through the Burlington Recreation 
Complex. Along with earthen levees, a slurry cutoff wall 
will be installed as a means to control groundwater seepage 
beneath the levee. 

Bluestone Construction has been working on preparing 
the site for levee construction by performing clearing 
and grubbing, levee removal, overbank excavation, and 
exploration trench. Placement of levee fill began in mid-
June, construction of the working pad for the slurry cut 
off, which also serves as the base of the levee is underway. 

Other key features that will be constructed as part of BU-
1C includes the realignment of the roadway around the 
rec complex, a new parking lot on the north side of the 
rec complex, relocation of the City’s raw water line, storm 
sewer to aid drainage on the interior of the levee system, and 
placement of rip rap along the wet side of the levee. Build 
out of the bathroom at the splash pad as a replacement for 
the bathrooms that were demolished during BU-1B will 
also be completed during this phase. 

A majority of the earthwork is scheduled to be completed 
during the 2021 construction season. Site restoration, 
furnishings, and the asphalt path atop the levee are 
scheduled to be completed in 2022. 

PROGRESS IN BURLINGTON, ND


