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Mouse River Plan PROGRESS was developed by 
the Souris River Joint Board and its’ partners to 
keep project stakeholders, constituents, and the 
region updated on the progress of the Mouse River 
Enhanced Flood Protection Project (MREFPP). The 
MREFPP is a basin-wide endeavor focusing on 
flood risk reduction along the Mouse River. The 
estimated $1 billion project was initiated following 
the devastating 2011 flood and is anticipated to be 
completed in 20 years.
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Flood protection contractors executed one of the largest concrete 
pours to date in late December and formed some of the lower walls of 
the Broadway Pump Station on the MI-1 4th Avenue flood protection 
project in Minot. The finished walls are between 1.5 and 4 feet thick, 
and measure 26 feet high. Roughly 410 cubic yards of concrete were 
needed, the equivalent of more than 40 truckloads. Park Construction 
and their sub-contractors were taking advantage of warmer than 
average weather in December to catch up on their scheduled timeline 
of work.

Colder weather to start 2019 has caused contractors to limit the 
work they can reasonably accomplish. Before the winter slowdown, 
contractors were able to finish a portion of the project’s underground 
utilities from Walders St. to 2nd St. NE, this work included installation 
of water, sanitary sewer, and storm water lines. Work was also done 
in placing approximately 65 percent of the required rip rap along 
the banks of the Mouse River, and in prepping some of the future 
Fourth Avenue roadway. Overall project work is anticipated to start 
in earnest in spring 2019. 

Park Construction has worked closely with the City of Minot Public 
Works Department in preparing the roads just north of the Fourth 
Avenue corridor for snow removal. Construction signage has been 
relocated on to the site, to allow for snow plowing, snow storage and 
snow removal by City equipment. In place of utilizing Fourth Avenue 
as a snow route, city equipment will now plow Sixth Avenue (from 
Third Street NE to Broadway) as a designated, temporary snow route. 
Should there be a concern related to snow removal, residents are 
encouraged to call the City Public Works Department at 857-4140.

P H A S E  M I - 1  C O N S T R U C T I O N  U P D AT E
4TH AVE/PUMP STATION

Work is still progressing on each 
project despite frigid weather 

conditions during the winter months.



Construction on Phases MI-2 and MI-3 continues even 
through the extreme winter conditions. The contractor, Wagner 
Construction, has completed nearly all levee fill in both phases, 
with the exception of tie-in areas near the Perkett Ditch Pump 
Station, the 16th Street road closure structure and the Bark 
Park Gate Well. Levee fill in these areas will be completed once 
the structures are fully constructed later this construction 
season. Rip rap and topsoil have been placed along the finished 
sections of levee in anticipation of final seeding that will occur 
in later this spring.  

Structural concrete work at the Perkett Pump Station has 
steadily progressed despite the recent bout of frigid weather. 
The concrete deck for the main floor of the pump station has 
been completed, meaning all concrete work related to the 
underground wet well is now complete. Vertical construction 
of the pump station has begun, and the precast concrete 
wall panels have been installed.  Concrete work for the trash 
rack and gate well structures has also progressed. The trash 
rack structure is nearly complete, and the gate well structure 
is underway, with a 260-cubic yard concrete pour for the 
structure walls that occurred late-November. The concrete box 
culvert, made from a combination of pre-cast sections and cast-
in-place sections, is nearing completion as well. Construction 
of the Bark Park Gatewell has also begun. Excavation for the 
gatewell is complete and preparation work for the concrete 
base slab is underway.

Work to restore impacted areas throughout the construction 
zone was prioritized in order be completed prior to winter. 
Roadway reconstruction along 16th Street SW, 2nd Avenue SW, 
3rd Avenue SW, 4th Avenue SW, 5th Avenue SW, and portions 
of Forest Road is complete. Traffic control measures have 
been removed from these areas and have been fully open to 
traffic since the onset of winter. Other project restoration items 

include finish grading and seeding along the western portions 
of the levee and at the new Bark Park. Landscaping and tree 
planting in the new Bark Park and several other locations in 
the western portion of the project have also been completed. 

Although construction work will be limited throughout the 
remaining winter months there are several areas the contractor 
will be able to focus on and continue progress. Construction 
on the Perkett Ditch Pump Station will continue with exterior 
framework and roof construction. Once the pump station is 
enclosed, electrical and mechanical work can begin. The Wee 
Links Irrigation Building has a completed foundation and 
framed exterior; building construction will continue through 
the winter in order to be operational for the 2019 season. 
Structural concrete will commence on the Bark Park Gate well 
as weather allows. 

P H A S E  M I - 2  &  M I - 3  C O N S T R U C T I O N  U P D AT E
NAPA VALLEY/FOREST ROAD



Design for Phases SA-1 Sawyer Bridge, VE-1 Velva 
Bridge, and RC-1 Mouse River Park Bridge, was re-
cently authorized by the Souris River Joint Board. 
Initial field investigations including surveying and 
soil testing are underway.

Plans for the Sawyer Highway 23 Bridge and Vel-
va Highway 41 Bridge include a replacement of the 
existing bridges. The new bridges will be raised and 
lengthened to increase conveyance through these 
segments of the Mouse River and alleviate the flood 
risk for residents in Sawyer and Velva. 

At Mouse River Park, work will be focused on the 
replacement of the 95th Street Bridge. A number of 
solutions are being analyzed to determine the best 
solutions to minimize flooding impacts along this 
corridor.

Design on these three phases is expected to be com-
pleted in 2019. Construction will be advanced once 
funding has been secured.

VELVA BRIDGE

MREFPP RURAL

Design Kicks Off For Three 
Bridge Projects

Phase BU-1A – Burlington Colton Avenue Bridge Replacement
The removal and replacement of the Colton Avenue Bridge located at the intersection of County Roads 10 and 15 is 
the first phase of the City of Burlington flood protection project.  Plans include the removal of the existing 120-foot-
long bridge which will be replaced with a 300-foot-long bridge. Additionally, Colton Avenue (County Road 10) will be 
raised by 6 feet, eliminating the need for a road closure structure.  The objective of these enhancements is to increase 
water conveyance at Colton Avenue. As a part of the project, the bridge will be upgraded to current ND Department of 
Transportation standards and will be widened to increase safety for pedestrian traffic.

The project has been designed and was issued for bid on February 8, 2019 with bids to be received on March 5, 2019.  
The project is anticipated to begin construction in the spring of 2019 and be substantially completed and open for traf-
fic within one construction season.


